
BLACKFEET COMMUNITY WATER PROJECT 
Sept. 30, 2002 

 
Excavation of cell continues, two safety/support rings 
have been installed.   

  
Excavation continues to next depth level where another 
ring will be installed. 

 
Contractor has laid out items that will be installed 
when excavation is completed, well casing  and 
manifold parts. 

  
For, comparison of progress, this photo taken 9/6 

Work on the site is continuing at a pace the contractor 
projected.  Weather this past weekend was not 
cooperative, rain and snow which continued on 
through today.  Contractor still expects to install well 
casing by end of this week.  It appears that the 
dewatering system being used is keeping up with  
inflo. 
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